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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

CNN114 Pay Period:  11/16/2016Contract: Estimate Number: 0024 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Harold Coffey Construction Co., Inc.Contractor:

Contractor's
Address:

P O Box 300
Hickman,  KY   42050

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/17/2014

10/29/2014

11/13/2014

01/14/2015

%

$0.00

698.0

743.0

743.0

106.45

%Percent Complete($):

%Percent Behind:

HENRY

---

Date Notice to Proceed: 12/04/2014

10/31/2016

$8,341,819.98

$8,198,556.10

$9,047,090.15 $40,017.01$9,007,073.14

$0.00

$-960.00Test Report Payment Adjustments:

$9,046,130.15 $9,006,113.14 40,017.01

$9,047,090.15 $40,017.01$9,007,073.14

$0.00 $0.00

$-960.00 $0.00

$0.00 $0.00

Construction on S.R. 218 from northwest of Paris to U.S. 641

116.15

20161215

Project(s): 40116-3211-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-218(7)100.00 88989840,017.0140116-3211-14 10The grading, drainage, construction of a concrete I-beam bri

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40116-3211-14 0100 9503 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8,533.00

0.000

1.000

$0.00

$8,533.00

104-03.97 ADDITIONAL WORK
(DESCRIPTION)/ADDITIONAL
WORK FOR STRAIN POLE
FOUNDATION

40116-3211-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $80,000.00

0.000

1.000

$0.00

$80,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

40116-3211-14 0100 9026 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

40116-3211-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90190100

-124,073.88-124,073.880

0.000.000

40116-3211-14 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

40116-3211-14 1110 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90211110

-212,125.83-212,125.830

-1,559.78-1,559.780
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40116-3211-14 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

40116-3211-14 0500 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

40116-3211-14 1110 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90241110

-310,952.77-310,952.770

0.000.000

40116-3211-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,240.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

40116-3211-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $210,000.00

0.000

1.000

$0.00

$210,000.00

201-01 CLEARING AND GRUBBING

40116-3211-14 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

172,279.000 $4.95

0.000

181,415.000

$0.00

$898,004.25

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40116-3211-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.43

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

40116-3211-14 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220,450.000 $1.50

0.000

183,621.000

$0.00

$275,431.50

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

40116-3211-14 0100 9501 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.67

0.000

25,379.000

$0.00

$118,519.93

203-04 PLACING AND SPREADING
TOPSOIL

40116-3211-14 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,412.000 $3.00

0.000

30,531.540

$0.00

$91,594.62

203-05 UNDERCUTTING

40116-3211-14 0100 0070 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,393.000 $8.50

0.000

513.000

$0.00

$4,360.50

203-06 WATER

40116-3211-14 0500 1230 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

531.000 $35.00

0.000

401.390

$0.00

$14,048.65

204-02.01 DRY EXCAVATION (BRIDGES)

40116-3211-14 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $52.50

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40116-3211-14 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $63.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

40116-3211-14 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $50.00

0.000

133.300

$0.00

$6,665.00

204-08 FOUNDATION FILL MATERIAL

40116-3211-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

566.000 $14.00

0.000

0.000

$0.00

$0.00

209-02.07 18" TEMPORARY SLOPE DRAIN

40116-3211-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,431.000 $3.00

0.000

2,842.590

$0.00

$8,527.77

209-05 SEDIMENT REMOVAL

40116-3211-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $20.00

0.000

0.000

$0.00

$0.00

209-06.02 12" DIA COIR LOG (DESCRIPTION
(LOW FLOW CHANNEL)

40116-3211-14 0100 0120 BALE Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $10.00

0.000

71.000

$0.00

$710.00

209-06.05 BALED HAY OR STRAW

40116-3211-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37,347.000 $4.00

0.000

15,130.000

$0.00

$60,520.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

61940.00 12,075.0012,075.00 0.000.0040116-3211-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,767.000 $2.00

0.000

12,075.000

$0.00

$24,150.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

40116-3211-14 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $325.00

0.000

63.000

$0.00

$20,475.00

209-08.07 ROCK CHECK DAM PER

40116-3211-14 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $425.00

0.000

23.000

$0.00

$9,775.00

209-08.08 ENHANCED ROCK CHECK DAM

40116-3211-14 0100 0170 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $5.00

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

40116-3211-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

40116-3211-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $100.00

0.000

0.000

$0.00

$0.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

40116-3211-14 1110 1550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,665.000 $13.75

0.000

46,149.910

$0.00

$634,561.26

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,688.701,688.70 0.000.0040116-3211-14 0100 9502 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.60

0.000

1,688.700

$0.00

$44,919.42

303-01.01 GRANULAR BACKFILL
(ROADWAY)

40116-3211-14 0500 1240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $45.00

0.000

35.730

$0.00

$1,607.85

303-01.02 GRANULAR BACKFILL (BRIDGES)

40116-3211-14 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

328.000 $29.50

0.000

3,017.500

$0.00

$89,016.25

303-10.01 MINERAL AGGREGATE (SIZE 57)

40116-3211-14 1110 1560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,624.000 $70.90

0.000

8,963.840

$0.00

$635,536.26

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

40116-3211-14 1110 1570 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $750.00

0.000

242.646

$0.00

$181,984.50

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

40116-3211-14 1110 1580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,559.000 $53.89

0.000

7,340.030

$0.00

$395,554.22

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

40116-3211-14 1110 1590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,882.000 $70.90

0.000

10,582.490

$0.00

$750,298.54

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0040116-3211-14 1110 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90011110

7,155.627,155.620

0.000.000

40116-3211-14 1110 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90021110

11,429.7311,429.730

0.000.000

40116-3211-14 1110 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

40116-3211-14 1110 1600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,343.000 $12.50

0.000

12,997.050

$0.00

$162,463.13

309-01.01 MINERAL AGGREGATE (A-CBC)

40116-3211-14 1110 1610 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

476.000 $245.00

0.000

467.010

$0.00

$114,417.45

309-01.02 PORTLAND CEMENT (A-CBC)

40116-3211-14 1110 1620 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $685.00

0.000

45.220

$0.00

$30,975.70

309-02 BITUMINOUS MATERIAL (A-CBC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0040116-3211-14 1110 1630 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $850.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

40116-3211-14 1110 1640 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

436.000 $5.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

40116-3211-14 1110 1650 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $700.00

0.000

37.305

$0.00

$26,113.50

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT16501110

0.000.000

0.000.000

40116-3211-14 1110 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

40116-3211-14 1110 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

40116-3211-14 1110 1660 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,673.000 $76.80

0.000

1,760.050

$0.00

$135,171.84

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5360.41 5,031.995,031.99 0.000.0040116-3211-14 1110 1670 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,406.000 $76.80

0.000

5,031.990

$0.00

$386,456.83

411-01.10 ACS MIX(PG64-22) GRADING D

40116-3211-14 1110 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90061110

8,266.238,266.230

0.000.000

40116-3211-14 0500 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

14,911.320

$0.00

$14,911.32

411-03.32 RIDEABILITY (SP411B)

40116-3211-14 1110 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

40116-3211-14 1110 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90081110

4,705.614,705.610

0.000.000

40116-3211-14 1110 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 124.44124.44 0.000.0040116-3211-14 1110 1680 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,716.000 $7.50

0.000

124.440

$0.00

$933.30

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

40116-3211-14 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $488.75

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

40116-3211-14 0100 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $369.75

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

40116-3211-14 0500 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $174.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

40116-3211-14 0100 0210 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

510.000 $425.00

0.000

491.300

$0.00

$208,802.50

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

40116-3211-14 0100 0220 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98,711.000 $1.10

0.000

100,241.000

$0.00

$110,265.10

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

40116-3211-14 0500 1250 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

49,284.000 $1.10

0.000

49,284.000

$0.00

$54,212.40

604-02.03 EPOXY COATED REINFORCING
STEEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2486.90 476.00476.00 0.000.0040116-3211-14 0500 1260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

476.000 $435.00

0.000

476.000

$0.00

$207,060.00

604-03.01 CLASS A CONCRETE (BRIDGES)

40116-3211-14 0500 1270 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68,792.000 $0.98

0.000

68,792.000

$0.00

$67,416.16

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

40116-3211-14 0500 1280 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $280.00

0.000

204.000

$0.00

$57,120.00

604-03.04 PAVEMENT @ BRIDGE ENDS

40116-3211-14 0500 1290 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $650.00

0.000

165.000

$0.00

$107,250.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

40116-3211-14 0500 1300 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

736.000 $7.00

736.000

736.000

$5,152.00

$5,152.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

40116-3211-14 0500 1310 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

788.000 $3.75

788.310

788.310

$2,956.16

$2,956.16

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

40116-3211-14 0500 1320 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,349.000 $65.00

0.000

2,347.050

$0.00

$152,558.25

604-07.01 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)
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Line
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40116-3211-14 0500 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

40116-3211-14 0500 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $170.00

0.000

170.000

$0.00

$28,900.00

606-09.01 TEST PILES (PRECAST
CONCRETE, SIZE 1)

40116-3211-14 0500 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,200.00

0.000

1.000

$0.00

$6,200.00

606-09.02 LOADING TEST (PRECAST
CONCRETE, SIZE 1)

40116-3211-14 0500 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,670.000 $33.00

0.000

1,461.000

$0.00

$48,213.00

606-09.03 PRECAST CONCRETE PILES
(SIZE 1)

40116-3211-14 0500 9027 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.29

0.000

416.000

$0.00

$8,856.64

606-09.04 PRECAST CONCRETE PILES
(SIZE 1) (CUT-OFFS)

40116-3211-14 0500 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $99.00

0.000

86.000

$0.00

$8,514.00

606-12.01 PILE ANCHORAGE SYSTEM
(SEISMIC)

40116-3211-14 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

356.000 $36.00

0.000

348.000

$0.00

$12,528.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)
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0.00 256.10256.10 0.000.0040116-3211-14 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

252.000 $39.00

0.000

256.100

$0.00

$9,987.90

607-03.03 18" CONCRETE PIPE CULVERT
(CLASS IV)

40116-3211-14 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

542.000 $46.00

0.000

547.500

$0.00

$25,185.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

40116-3211-14 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $54.00

0.000

222.000

$0.00

$11,988.00

607-05.03 24" CONCRETE PIPE CULVERT
(CLASS IV)

40116-3211-14 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

154.000 $68.00

0.000

157.200

$0.00

$10,689.60

607-06.03 30" CONCRETE PIPE CULVERT
(CLASS IV)

40116-3211-14 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $78.00

0.000

80.300

$0.00

$6,263.40

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

40116-3211-14 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $49.00

0.000

250.000

$0.00

$12,250.00

607-07.30 36" PIPE CULVERT

40116-3211-14 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $94.00

0.000

84.000

$0.00

$7,896.00

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)
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0.00 184.00184.00 0.000.0040116-3211-14 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

166.000 $185.00

0.000

184.000

$0.00

$34,040.00

607-11.02 60" CONCRETE PIPE CULVERT
(CLASS II)

40116-3211-14 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $24.00

0.000

1,040.000

$0.00

$24,960.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100

-960.00-40.000

0.000.000

40116-3211-14 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $28.00

0.000

48.000

$0.00

$1,344.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

40116-3211-14 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

414.000 $40.00

0.000

340.000

$0.00

$13,600.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

40116-3211-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.00

0.000

1.000

$0.00

$6,500.00

611-01.04 MANHOLES, > 12' - 16' DEPTH

40116-3211-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,000.00

0.000

2.000

$0.00

$14,000.00

611-01.05 MANHOLES, > 16' - 20' DEPTH
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Line

Item # Item Code Units
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0.00 1.001.00 0.000.0040116-3211-14 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,500.00

0.000

1.000

$0.00

$14,500.00

611-01.06 MANHOLES, > 20' - 24' DEPTH

40116-3211-14 0100 0380 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $800.00

0.000

111.650

$0.00

$89,320.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

40116-3211-14 0100 0390 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,752.000 $2.00

0.000

7,482.000

$0.00

$14,964.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

40116-3211-14 0100 0400 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,226.000 $5.50

0.000

5,150.000

$0.00

$28,325.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

40116-3211-14 0500 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

692.000 $145.00

0.000

691.700

$0.00

$100,296.50

615-01.02 PRESTRESSED CONCRETE
I-BEAM (TYPE II)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13700500

-35,582.03414.200

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13700500

35,582.030.000

0.000.000

40116-3211-14 0500 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $80.00

0.000

340.000

$0.00

$27,200.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)
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40116-3211-14 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $24.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

40116-3211-14 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $35.00

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

40116-3211-14 0100 0430 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

948.000 $10.00

0.000

850.500

$0.00

$8,505.00

701-02 CONCRETE DRIVEWAY

40116-3211-14 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.600 $59.75

0.000

107.600

$0.00

$6,429.10

705-01.01 GUARDRAIL AT BRIDGE ENDS

40116-3211-14 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $62.40

0.000

125.000

$0.00

$7,800.00

705-01.04 METAL BEAM GUARD FENCE

40116-3211-14 0100 9017 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $74.69

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

40116-3211-14 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

525.000 $16.65

0.000

2,350.000

$0.00

$39,127.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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40116-3211-14 0100 9016 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.98

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

40116-3211-14 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,175.00

0.000

16.000

$0.00

$34,800.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

40116-3211-14 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,000.00

0.000

4.000

$0.00

$20,000.00

705-08.11 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

40116-3211-14 0500 1390 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,148.000 $21.00

1,232.000

1,232.000

$25,872.00

$25,872.00

707-07.01 CHAIN-LINK FENCE (BRIDGES)

40116-3211-14 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $3.00

0.000

265.000

$0.00

$795.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

40116-3211-14 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $200.00

0.000

110.000

$0.00

$22,000.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

40116-3211-14 0100 0510 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $200.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP
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0.00 53.0053.00 0.000.0040116-3211-14 0500 1400 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $470.00

0.000

53.000

$0.00

$24,910.00

709-04 REINFORCED CONCRETE SLOPE
PAVEMENT

40116-3211-14 0100 0520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $35.50

0.000

787.650

$0.00

$27,961.58

709-05.05 MACHINED RIP-RAP (CLASS A-3)

40116-3211-14 0100 0530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

693.000 $35.50

0.000

24,560.400

$0.00

$871,894.20

709-05.06 MACHINED RIP-RAP (CLASS A-1)

40116-3211-14 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $35.50

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)

40116-3211-14 0100 0550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

247.000 $35.50

0.000

612.560

$0.00

$21,745.88

709-05.09 MACHINED RIP-RAP (CLASS C)

40116-3211-14 1110 1690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,274.000 $4.00

0.000

19,521.000

$0.00

$78,084.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

40116-3211-14 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,077.000 $2.25

0.000

2,495.000

$0.00

$5,613.75

710-05 LATERAL UNDERDRAIN
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0.00 16.0016.00 0.000.0040116-3211-14 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $350.00

0.000

16.000

$0.00

$5,600.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

40116-3211-14 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $350.00

0.000

31.000

$0.00

$10,850.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

40116-3211-14 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $350.00

0.000

48.000

$0.00

$16,800.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

40116-3211-14 0500 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $35.00

0.000

276.000

$0.00

$9,660.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

40116-3211-14 0500 1420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $35.00

0.000

28.000

$0.00

$980.00

710-09.02 6" PIPE UNDERDRAIN

40116-3211-14 0100 0600 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

712-01 TRAFFIC CONTROL

40116-3211-14 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,846.000 $27.00

0.000

1,900.000

$0.00

$51,300.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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52.00 132.00132.00 0.000.0040116-3211-14 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $22.00

0.000

132.000

$0.00

$2,904.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

40116-3211-14 0100 0630 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

586.000 $6.20

0.000

897.000

$0.00

$5,561.40

712-06 SIGNS (CONSTRUCTION)

40116-3211-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $11.00

0.000

220.000

$0.00

$2,420.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

40116-3211-14 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,600.000 $1.50

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

40116-3211-14 0100 0660 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

674.000 $2.50

120.000

1,032.000

$300.00

$2,580.00

713-11.01 "U" SECTION STEEL POSTS

40116-3211-14 0100 0670 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,306.000 $3.50

0.000

1,535.900

$0.00

$5,375.65

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

40116-3211-14 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $375.00

0.000

4.000

$0.00

$1,500.00

713-11.21 P POST SLIP BASE
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269.25 279.25279.25 10.000.0040116-3211-14 0100 0690 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

249.000 $12.00

10.000

279.250

$120.00

$3,351.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

40116-3211-14 0100 0700 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

219.000 $13.00

32.000

331.250

$416.00

$4,306.25

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

40116-3211-14 0100 0710 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

0.000

1.000

$0.00

$250.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

40116-3211-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $120.00

0.000

4.000

$0.00

$480.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

40116-3211-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

403.000 $33.00

0.000

449.000

$0.00

$14,817.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

40116-3211-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $33.00

0.000

65.000

$0.00

$2,145.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

40116-3211-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $20.00

0.000

27.000

$0.00

$540.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Page 22RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 26.0026.00 0.000.0040116-3211-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $200.00

0.000

26.000

$0.00

$5,200.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

40116-3211-14 0100 0770 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.150 $1,200.00

0.000

5.127

$0.00

$6,152.40

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

40116-3211-14 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,320.000 $0.80

0.000

0.000

$0.00

$0.00

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

40116-3211-14 0100 0790 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $25.00

0.000

0.000

$0.00

$0.00

716-08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

40116-3211-14 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $20.00

0.000

266.000

$0.00

$5,320.00

716-10.07 PREFORMED PLASTIC
PAVEMENT MARKING (STOP
LINE)

40116-3211-14 0100 0810 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $2,200.00

0.000

17.864

$0.00

$39,300.80

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

40116-3211-14 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,926.000 $5.00

0.000

1,282.000

$0.00

$6,410.00

716-13.11 SPRAY THERMO PVMT KRKNG
(60 MIL 12IN BARRIER LINE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5.50 1.001.00 0.000.0040116-3211-14 0100 0830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $165,000.00

0.000

1.000

$0.00

$165,000.00

717-01 MOBILIZATION

40116-3211-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $824.00

0.000

6.000

$0.00

$4,944.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

40116-3211-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $730.00

0.000

2.000

$0.00

$1,460.00

730-02.21 SIGNAL HEAD ASSEMBLY (220)

40116-3211-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,447.00

0.000

1.000

$0.00

$1,447.00

730-02.27 SIGNAL HEAD ASSEMBLY (440)

40116-3211-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $343.00

0.000

4.000

$0.00

$1,372.00

730-03.20 INSTALL PULL BOX (TYPE A)

40116-3211-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $446.00

0.000

2.000

$0.00

$892.00

730-03.21 INSTALL PULL BOX (TYPE B)

40116-3211-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,290.00

0.000

2.000

$0.00

$2,580.00

730-05.01 ELECTRICAL SERVICE
CONNECTION
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 200.00200.00 0.000.0040116-3211-14 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.80

0.000

200.000

$0.00

$360.00

730-05.02 SERVICE CABLE (2 CONDUCTOR,
# 8 AWG)

40116-3211-14 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $1.60

0.000

90.000

$0.00

$144.00

730-05.03 SERVICE CABLE (DESCRIPTION)/
(1 CONDUCTOR, # 6 AWG)

40116-3211-14 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

113.000 $1.20

0.000

240.000

$0.00

$288.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

40116-3211-14 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

447.000 $1.40

0.000

685.000

$0.00

$959.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

40116-3211-14 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

735.000 $1.40

0.000

735.000

$0.00

$1,029.00

730-08.11 SIGNAL CABLE - (DESCRIPTION)/
(3 CONDUCTOR #10 AWG)

40116-3211-14 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $3.60

0.000

296.000

$0.00

$1,065.60

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(18,000 LBS. MIN.
BRK. STRENGTH)

40116-3211-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $3.20

0.000

137.000

$0.00

$438.40

730-09.02 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(8,300 LBS. MIN. BRK
STRENGTH)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 296.00296.00 0.000.0040116-3211-14 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $3.40

0.000

296.000

$0.00

$1,006.40

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

40116-3211-14 0100 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

895.000 $9.30

0.000

895.000

$0.00

$8,323.50

730-12.01 CONDUIT 1" DIAMETER (PVC)

40116-3211-14 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $11.00

0.000

0.000

$0.00

$0.00

730-12.03 CONDUIT 3" DIAMETER (PVC)

40116-3211-14 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

422.000 $18.00

0.000

0.000

$0.00

$0.00

730-12.08 CONDUIT 2" DIAMETER (RGS)

40116-3211-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $352.00

0.000

2.000

$0.00

$704.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

40116-3211-14 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,162.000 $1.10

0.000

1,162.000

$0.00

$1,278.20

730-14.01 SHIELDED DETECTOR CABLE

40116-3211-14 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

906.000 $3.70

0.000

906.000

$0.00

$3,352.20

730-14.02 SAW SLOT
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,152.002,152.00 0.000.0040116-3211-14 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,152.000 $0.65

0.000

2,152.000

$0.00

$1,398.80

730-14.03 LOOP WIRE

40116-3211-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,415.00

0.000

1.000

$0.00

$9,415.00

730-15.07 CABINET (DESCRIPTION)/
(EIGHT-PHASE POLE MOUNTED)

40116-3211-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,119.00

0.000

1.000

$0.00

$1,119.00

730-15.08 CABINET (DESCRIPTION)/
(FLASHER POLE MOUNTED)

40116-3211-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,812.00

0.000

1.000

$0.00

$3,812.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

40116-3211-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $554.00

0.000

1.000

$0.00

$554.00

730-16.03 CONTROLLER (FLASHING
BEACON)

40116-3211-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $12,000.00

0.000

4.000

$0.00

$48,000.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10900100

-20,096.004.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10900100

20,096.000.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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1.00 2.002.00 0.000.0040116-3211-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,550.00

0.000

2.000

$0.00

$17,100.00

730-23.02 STEEL STRAIN POLE
(DESCRIPTION)/(FLASHER)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11000100

-5,980.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11000100

5,980.000.000

0.000.000

40116-3211-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,000.00

0.000

2.000

$0.00

$6,000.00

730-26.08 FLASHING WARNING BEACON
(DESCRIPTION)

40116-3211-14 0100 1120 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

109,606.000 $2.83

0.000

109,606.000

$0.00

$310,184.98

740-07.02 GEOGRID REINFORCEMENT (SOIL
SLOPES)

40116-3211-14 0100 1130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,002.000 $4.00

0.000

6,491.740

$0.00

$25,966.96

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

40116-3211-14 0100 9500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.24

0.000

33,695.470

$0.00

$75,477.85

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

40116-3211-14 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,770.000 $3.75

0.000

8,539.000

$0.00

$32,021.25

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(EROSION
CONTROL)
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6839.00 350.75350.75 0.000.0040116-3211-14 0100 1150 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $85.00

0.000

350.750

$0.00

$29,813.75

801-01 SEEDING (WITH MULCH)

40116-3211-14 0100 1160 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $300.00

0.000

0.000

$0.00

$0.00

801-01.34 GRASS SEED MIX (RIPZN/FLPL)

40116-3211-14 0100 1170 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $55.00

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

40116-3211-14 0100 1180 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,459.000 $15.00

4.000

742.000

$60.00

$11,130.00

801-03 WATER (SEEDING & SODDING)

40116-3211-14 0100 9018 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $51.00

0.000

583.090

$0.00

$29,737.59

801-06 MULCH

40116-3211-14 0100 1190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245,099.000 $1.95

3,436.220

208,623.200

$6,700.63

$406,815.24

803-01 SODDING (NEW SOD)

40116-3211-14 0100 1200 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,019.000 $2.85

0.000

0.000

$0.00

$0.00

805-01.01 TURF REINFORCEMENT MAT
(CLASS I)
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40116-3211-14 0100 1210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,223.000 $2.85

0.000

0.000

$0.00

$0.00

805-01.02 TURF REINFORCEMENT MAT
(CLASS II)

40116-3211-14 0100 1220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

344.000 $3.00

0.000

23,867.970

$0.00

$71,603.91

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

V47 - TSMR *END OF REPORT*
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